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Project Team Meeting Minutes 
 

May 6, 2009 
 
 
In Attendance: 
 
Richard Breen, City of Glenview 
Meme Runyon, River Fields 
Dave French River Fields 
Kathy Melvin, BIC 
Lisa Hite, Metro Parks 

Aida Copic, Planning and Design 
Services 
Anne Bader, Corn Island Archeology 
Jon Henney, GSP 

 
Distributed:  Project Team meeting agenda, revised CAG meeting agenda, revised 
adjoining property letter. 
 
The meeting began with introductions including River Fields guest, Kathy Melvin 
with Business Integrated Communications.  
 
The first official item of business was review and approval of the April 15th 
minutes.  Mayor Breen had forwarded several suggested revisions to the minutes 
that were discussed. (author’s note:  a corrected set of minutes was produced 
based on the comments given and redistributed to the group.) 
 
Status of the upcoming CAG meeting was then discussed.  Jon reported that GSP 
had contacted most of the invited CAG members to confirm availability on the 
20th and that most were planning on attending.  Mayor Breen noted that the 
meeting date conflicted with the Glenview Neighborhood Plan meeting.  After 
further discussion it as determined that the meeting would be rescheduled for the 
21st. (author’s note:  the meeting was later returned to the 20th but set at a later 
time to accommodate the Project Team members). 
 
The group then discussed setting dates for the remaining CAG and community 
meetings for the project.  The following dates were agreed to: 
 
CAG #2  July 13 
CAG #3  September 14 
CAG#4  November 9 
Public Mtg #1 June 16 
Public Mtg #2 January 11, 2010 
 
(author’s note:  given the late hour, the remaining discussions were brief.  Several 
Project Team members also had to leave before the discussions were concluded.) 
 
Jon noted that some adjustments had been made to the CAG agenda based on 
comments received and distributed a revised copy. 
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The group then discussed the status of the adjoining property owner letters.  Dirk 
stated that he planned to have the letters out the week of May 11th.  Meme asked 
why River Fields had been removed from the letter.  Dirk responded that because 
the project was being managed by Louisville Metro it needed to be represented as 
a Louisville Metro project.  Meme stated that given the time and effort spent by 
the Project Team crafting the language of the letter and the fact that River Fields 
Board approved the language, that the decision sent the wrong message. 
 
The meeting was then adjourned. 
 
 
 
Respectfully Submitted, 
 
 
Jon Henney 


